

Task board

To Do

3

Master board firmware (ATmega328P)

HIGH

Slave board firmware

MED

KiCad schematic — Master & Slave

MED

In Progress

1

Define RF protocol & packet format

HIGH

Blocked

0

Done

0

Payments

BUDGET

PAID

REMAINING

0% COLLECTED

IQD 325,000

IQD 0

IQD 325,000

No payments recorded yet.

Deadlines & milestones

21

JUL

Client delivery (3-week)

delivery

21 days

Reminders



Order 433 MHz ASK/OOK RF modules for Master & Slave

2 Jul 26

Notes

433 MHz RF master/slave link on ATmega328P. Master + Slave boards. 3-week build.